

PES1UG24CS185
Harshith J
Software Engineering Report

Sprint 1



0 points done, 13 points to go




Epic progress


This sprint is working towards
2 epics

SCRUM-1 Reading Progress M... 100% done


SCRUM-2 Chapter Discussions 100% done


Sprint 2







Reports



Jira
Search
Create
See plans
Ask Rovo
Spaces
Book Club Management System
Summary
List
Board
Backlog
Development
Forms
Timeline
Docs
Reports
More reports
Edit
0 work items
completed in the last 7 days
3 work items
updated in the last 7 days
3 work items
created in the last 7 days
0 work items
due in the next 7 days
Work items by status
8
Total value
Done
To Do
Work items by type
8
Total value
Story
Epic
Work items by assignee
8
Total value
Unassigned


Jira
Search
Create
See plans
Ask Rovo
Spaces
Book Club Management System
Summary
List
Board
Backlog
Development
Forms
Timeline
Docs
Reports
Work item creation trend
To Do
Done
Count of work items
2026-09-06
2026-09-08
Work item creation date
Work item cycle time
Average issue cycle time (seconds)
69.4
2026-09-08
Work item completed date
Work item lead time
Epic
Story
Work item completion trend
Story


Jira
Search
Create
See plans
Ask Rovo
Spaces
Book Club Management System
Summary
List
Board
Backlog
Development
Forms
Timeline
Docs
Reports
Work item lead time
Epic
Story
Average issue cycle time (seconds)
2026-09-06
2026-09-08
Work item creation date
Work item completion trend
Story
Count of work items
2026-09
Work item resolution date



Backlog and Story Points Screenshots:



Reflection:

1. Did the estimations reflect actual effort?

The story point estimates provide a reasonable representation of the relative effort required for each task. Smaller tasks such as setting a reading goal were estimated at 3 points, while more complex features such as spoiler handling and monthly voting were estimated at 8 points.

2. Was the backlog well-prioritized?

The backlog was organized according to the importance of the functional requirements. The requirements were considered high priority based on the requirements, although Jira retained its default Medium priority during implementation due to a technical glitch.

3. How did the simulated sprint align with the plan?

Sprint 1 contained 13 story points covering reading progress and chapter discussions. Sprint 2 contained 16 story points covering spoiler protection and monthly book selection. All planned stories were completed within their respective simulated sprints.

4. What insights did the burndown chart give about team capacity?

The burndown chart provided a visual representation of remaining work during each sprint. It showed how the workload changed as the stories were completed and helped demonstrate whether the planned work could be completed within the sprint.

Conclusion:

This lab demonstrated how functional requirements can be converted into agile epics and user stories, estimated using story points, prioritized in a backlog, and implemented through scrum sprints. And the Jira board and burndown chart provided a clear representation of sprint progress and workload as well.